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[bookmark: _Toc32564141]Introduction


Pursuant to its mandate, the Ministry of Regional Development aims to develop and manage projects in order to ensure balanced socio-economic development throughout the territory of the Republic of Kosovo.

The purpose of the Regional Development Program is to contribute to the creation of conditions for sustainable regional economic development in all economic regions of Kosovo and to promote balanced socio-economic, environmental and cultural development.

The compiled report presents the public investments made by the Ministry of Regional Development during 2019 in municipalities, enabling them through this Program to further develop their leadership role in improving regional socio-economic development through a project that contributes in one or more of the priorities listed in their Local/Regional Development Strategies. 

These investments have included all sectors, such as roads, water supply, sewerage, culture youth and sports, river regulation, public services as well as economic regeneration, job creation and human resource development. 

The Ministry of Regional Development will continue to support balanced regional development across the Republic of Kosovo.


















[bookmark: _Toc32564142]Executive Summary



The Ministry of Regional Development (MRD) in its mission in relation to municipalities aims at balanced regional socio-economic development across the territory of the Republic of Kosovo, which consists of providing services that are efficient at the municipal level and as close to citizens as possible. 

This report is detailed and presents the co-financing of the MRD in many projects. In 2019, the MRD implemented 27 projects in 20 municipalities of the Republic of Kosovo.






[bookmark: _Toc32564143]Project Coordination and Monitoring


The Ministry of Regional Development has implemented the coordination, monitoring and progress of projects through its Division for Project Development and Management as well as through outsourced oversight services.

















	
	[bookmark: _Toc32564144]RAHOVEC

	Title of project
	[bookmark: _Toc32564145]Road construction at the tourist site "Maja e Shkodranit “

	Project description 
	Works under this project included terrain preparation and road construction to the tourist area. 

	Outputs / beneficiaries

	Citizens of the Municipality of Rahovec are the beneficiaries of this project.

	Preparation and Approval Phase 

	Signing date of Memorandum of Understanding 
	15.04.2019

	Signing date of the Annex to the Memorandum of Understanding
	

	Total value committed by the MRD
	95,000.00 €

	Value of municipal co-financing /if any
	80,085.92 €

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value
	01.08.2019 – 175,085.92 €

	Annex contract signing date and value
	

	Name of Contractor
	"Mendi- P” Sh.P.K

	Payment

	Payment value                                                                               
	95,000.00 €
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	[bookmark: _Toc32564146]RAHOVEC

	Title of project
	[bookmark: _Toc32564147]Walking trail 

	Project description
	Works under this project included: terrain preparation; and construction and pavement with natural stones of walking trails. The project commenced in 2018 and was completed  in 2019 (2-year contract)

	Outputs / Beneficiaries


	Citizens of the Municipality of Rahovec are the beneficiaries of this project.

	Preparation and Approval Phase

	Signing date of the Memorandum of Understanding
	12.04.2018

	Signing date of the Annex to the Memorandum of Understanding
	01.04.2019

	Total value committed by the MRD
	53,486.98 €

	Value of municipal co-financing /if any
	10,500.00 year 2018

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value
	07.07 .2018 – 129,744.00 €

	Annex contract signing date and value
	

	Name of Contractor
	"Mali Art” N.P.T

	Payment

	Payment value                                                                               
	51,486.71 €

	
[image: Z:\1801_Sherbimet e Mbikqyrjes Profesionale te Projekteve te MZHR-se me Komuna\15. Rahovec_ Shtigjet e ecjes\4. Dokumetet\44_Fotot\2019\Qershor\07.06.2019\IMG_0170.JPG]
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	[bookmark: _Toc32564148]KAMENICA

	Title of project
	[bookmark: _Toc32564149]Improving the quality of life and creating more favourable conditions for business development by regulating the water supply in Cameria neighbourhood in Kamenica

	Project  description 
	Works under this project included: opening of canals for water pipes, laying of pipes and soil levelling. The project commenced in 2018 and was completed  in 2019 (2-year contract)

	Outputs / Beneficiaries

	Residents of the Cameria neighbourhood in Kamenica are the beneficiaries of this project.

	Preparation and Approval Phase

	Signing date of Memorandum of Understanding 
	06.04.2018

	Signing date of the Annex to the Memorandum of Understanding
	01.04.2016

	Total value committed by the MRD
	45,638.24 €

	Value of municipal co-financing /if any
	40,500.00 year 2018

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value
	26.07.2018 – 112,213.05 €

	Annex contract signing date and value
	

	Name of Contractor
	KNTSH."Teuta - M” Sh.P.K

	Payment

	Payment value                                                                               
	45,595.29 €
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	[bookmark: _Toc32399717][bookmark: _Toc32564150]PEJA

	Title of project
	[bookmark: _Toc32399718][bookmark: _Toc32564151]Development and Promotion Centre

	Project description
	Works under this project included: Construction and finalization (works foreseen under the contract) of the Development and Promotion Centre. This project commenced in 2018 and was completed  in 2019 (2-year contract).

	Outputs / Beneficiaries

	Citizens of the Municipality of Peja are the beneficiaries of this project.

	Preparation and Approval Phase

	Signing date of the Memorandum of Understanding
	12.04.2018

	Signing date of the Annex to the Memorandum of Understanding
	01.04.2019

	Total value committed by the MRD
	73,920.00 €

	Value of municipal co-financing /if any
	263,667.80 Year 2018

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value
	14.08 .2018 – 208,660.38 €

	Annex contract signing date and 
	

	Name of Contractor
	"Loni” N.P.T

	Payment

	Payment value                                                                               
	73,920.00 €
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	[bookmark: _Toc32399719][bookmark: _Toc32564152]SKENDERAJ

	Title of project
	[bookmark: _Toc32399720][bookmark: _Toc32564153]Regulation of sports infrastructure in Prekaz

	Project description
	Works under this project included preparation and construction of playgrounds. This project commenced in 2018 and was completed  in 2019.

	Outputs / Beneficiaries

	Residents of Prekaz village/Skenderaj are the beneficiaries of this project.

	Preparation and Approval Phase

	Signing date of the Memorandum of Understanding
	06.04.2018

	Signing date of the Annex to the Memorandum of Understanding
	01.04.2019

	Total value committed by the MRD
	20,000.00 €

	Value of municipal co-financing /if any
	48,500.00 Year 2018

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value
	10.09 .2018 – 69,471.21 €

	Annex contract signing date and 
	

	Name of Contractor
	"Dani Trans” N.N.T.P

	Payment

	Payment value                                                                               
	20,000.00 €

	[image: Z:\1801_Sherbimet e Mbikqyrjes Profesionale te Projekteve te MZHR-se me Komuna\10. Skenderaj_ Ndertimi i infrastruktures se parkut per sport dhe rekreacion ne Prekaz\4. Dokumetet\44_Fotot\2019\Maj\28.05.2019\IMG_9971.JPG]
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	[bookmark: _Toc32399721][bookmark: _Toc32564154]KLINA

	Title of project
	[bookmark: _Toc32399722][bookmark: _Toc32564155]Pavement of local roads in Dush, Jellovc, Dolove and Grabanica villages

	Project description
	Works under this project included: clearing the ground, preparing the road, levelling the ground and paving the roads in the aforementioned villages.

	Outputs / Beneficiaries
	Residents of Dush, Jellovc, Dollove and Grabanica villages are the beneficiaries of this project.

	Preparation and Approval Phase

	Signing date of the Memorandum of Understanding
	17.04.2019

	Signing date of the Annex to the Memorandum of Understanding
	

	Total value committed by the MRD
	130,000.00 €

	Value of municipal co-financing /if any
	83,302.92 €

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value
	19.07.2019 – 213,302.92 €


	Annex contract signing date and 
	

	Name of Contractor
	Benita Company LLC; Asfalt Group LLC; Dreoni LLC from Klina.

	Payment

	Payment value                                                                            
	130,000.00 €
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	[bookmark: _Toc32399723][bookmark: _Toc32564156]SUHAREKA

	Title of project
	[bookmark: _Toc32399724][bookmark: _Toc32564157]Construction of local roads in Budakova and Gelance villages

	Project description
	Works under this project included: clearing the terrain and preparation and pavement of roads in the said villages.

	Outputs / Beneficiaries 
	Citizens of the Municipality of Suhareka and the municipalities of the region are the beneficiaries of this project.

	Preparation and Approval Phase

	Signing date of the Memorandum of Understanding
	15.04.2019

	Signing date of the Annex to the Memorandum of Understanding
	

	Total value committed by the MRD
	120,000.00 €

	Value of municipal co-financing /if any
	9,865.00 €

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value
	01.08.2019 – 129,865.00 €

	Annex contract signing date and 
	

	Name of Contractor
	"Veha” N.N.T.

	Payment

	Payment value                                                                             
	120,000.00 €
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	[bookmark: _Toc32399725][bookmark: _Toc32564158]SUHAREKA

	Title of project
	[bookmark: _Toc32399726][bookmark: _Toc32564159]Construction of 16 bus stops in the Municipality of Suhareka

	Project description
	Works under this project included: preparation of the terrains where the bus stations are placed and their finalization as foreseen in the contract. 

	Outputs / Beneficiaries

	Citizens of the Municipality of Suhareka and the municipalities of the region are the beneficiaries of this project.

	Preparation and Approval Phase

	Signing date of the Memorandum of Understanding
	25.09.2019

	Signing date of the Annex to the Memorandum of Understanding
	

	Total value committed by the MRD
	89,373.78 €

	Value of municipal co-financing /if any
	58,956.57 €

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value
	06.11.2019 – 148,330.35 €

	Annex contract signing date and 
	

	Name of Contractor
	"A.T Selmans Network” LLC

	Payment

	Payment value                                                                               
	89,373.78 €

	[image: ]
	[image: ]



	
	[bookmark: _Toc32399727][bookmark: _Toc32564160]DRENAS

	Title of project
	[bookmark: _Toc32399728][bookmark: _Toc32564161]Construction of main wastewater collectors between municipalities of Gllogoc and Skenderaj

	Project description
	Works under this project included: Preparation of the terrain for the opening of wastewater canals, installation of the wastewater pipes, closing the canals and improvement of the terrain. This project commenced in 2018 and was completed  in 2019.

	Outputs / Beneficiaries

	Residents of the two municipalities of Gllogoc and Skenderaj are the beneficiaries of this project which solved their problem with wastewater.

	Preparation and Approval Phase

	Signing date of the Memorandum of Understanding
	06.04.2018

	Signing date of the Annex to the Memorandum of Understanding
	01.04.2019

	Total value committed by the MRD
	100,000.00 €

	Value of municipal co-financing /if any
	100,000.00 €

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value
	01.11.2018 – 259,828.06 €

	Annex contract signing date and 
	

	Name of Contractor
	N.T.Sh. "Doni comerce- Bajraktari LLC” 

	Payment

	Payment value                                                                               
	100,000.00 €
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	[bookmark: _Toc32399729][bookmark: _Toc32564162]MITROVICA

	Title of project
	[bookmark: _Toc32399730][bookmark: _Toc32564163]Construction of playgrounds and sanitary nodes in PLSS Eqrem Cabej

	Project description
	Works under this project included: Paving the school yard with cobblestones; greening a part of the schoolyard; and construction of playgrounds and sanitary nodes (unfinished project).  

	Outputs / Beneficiaries

	The students and teachers of this school are the beneficiaries of this project.

	Preparation and Approval Phase

	Signing date of the Memorandum of Understanding
	17.04.2019

	Signing date of the Annex to the Memorandum of Understanding
	

	Total value committed by the MRD
	100,000.00 €

	Value of municipal co-financing /if any
	29,581.00€

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value
	15.10.2019 – 128,998.00 €

	Annex contract signing date and 
	

	Name of Contractor
	“Loshi Company” LLC

	Payment

	Payment value                                                                             
	47,813.40 €
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	[bookmark: _Toc32399731][bookmark: _Toc32564164]JUNIK

	Title of project
	[bookmark: _Toc32399732][bookmark: _Toc32564165]Opening of field roads in the Municipality of Junik

	Project description
	Works under this project included: Preparation of terrain; cutting and removal of trees and bushes; extensive excavation of the road track and all other works foreseen under the contract. 

	Outputs / Beneficiaries

	Citizens of the Municipality of Junik are the beneficiaries of this project, especially farmers.

	Preparation and Approval Phase

	Signing date of the Memorandum of Understanding
	15.04.2019

	Signing date of the Annex to the Memorandum of Understanding
	

	Total value committed by the MRD
	110,000.00 €

	Value of municipal co-financing /if any
	2,270.60 €

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value
	09.07.2019 – 112,270.60 €

	Annex contract signing date and 
	

	Name of Contractor
	 "Jos Krasniqi-Baz LLC” 

	Payment

	Payment value                                                                              
	110,000.00 €
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	[bookmark: _Toc32399733][bookmark: _Toc32564166]OBILIQ

	Title of project
	[bookmark: _Toc32399734][bookmark: _Toc32564167]Construction of "Agron Rama", "Dëshmoret Rama", "Xhavit Haziri" and "Krahu1” roads 

	Project description
	Works under this project included pavement of roads in several neighbourhoods and construction of the rainwater drainage system. 

	Outputs / Beneficiaries

	Citizens of the Municipality of Obiliq are the beneficiaries of this project.

	Preparation and Approval Phase

	Signing date of Memorandum of Understanding
	15.04.2019

	Signing date of Annex to Memorandum of Understanding
	

	Total value committed by MRD
	100,000.00 €

	Value of municipal co-financing /if any
	69,979.34 €

	Contract

	Procurement procedures carried out by
	Municipality 

	Contract signing date and value
	05.07.2019 – 169,979.34 €

	Annex contract signing date and value
	

	Name of Contractor    
	"Beni Com” LLC

	Payment

	Payment value
	100,000.00 €

	[image: ]
	[image: ]



	
	[bookmark: _Toc32399735][bookmark: _Toc32564168]DECAN

	Title of project
	[bookmark: _Toc32399736][bookmark: _Toc32564169]Tourism development in Decani mountains

	Project description
	This project has not been completed due to the mountainous terrain and the unstable weather. A part of the supply envisaged by the contract was implemented in 2019.

	Outputs / beneficiaries

	Citizens of the Municipality of Decan are the beneficiaries of this project.

	Preparation and Approval Phase

	Signing date of Memorandum of Understanding
	17.04.2019

	Signing date of Annex of Memorandum of Understanding
	

	Total value committed by MRD
	195,000.00 €

	Value of municipal co-financing /if any 
	5,000.00 €

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value 
	21.11.2019 – 197,079.30 €

	Annex contract signing date and value
	

	Name of Contractor    
	N.T.Sh "Eling” 

	Payment

	Payment value
	22,998.85 €
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	[bookmark: _Toc32399737][bookmark: _Toc32564170]DRENAS

	Title of project
	[bookmark: _Toc32399738][bookmark: _Toc32564171]Regulation of Drenica riverbed – Phase one (river cleaning and deepening) 

	Project description
	Works under this project included: terrain preparation, river cleaning and deepening, adjustment of slopes and riverbed subsoil, and other works foreseen by the contract for this phase. 

	Outputs / beneficiaries

	Citizens of the Municipality of Gllogoc are the beneficiaries of this project.

	Preparation and Approval Phase

	Signing date of Memorandum of Understanding
	15.04.2019

	Signing date of Annex of Memorandum of Understanding
	

	Total value committed by MRD
	70,000.00 €

	Value of municipal co-financing /if any 
	0.0 €

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value 
	17.06.2019 – 69,564.25 €

	Annex contract signing date and value
	

	Name of Contractor    
	N.T. "Fer Petrol” 

	Payment

	Payment value
	68,690.10 €
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	[bookmark: _Toc32399739][bookmark: _Toc32564172]DRAGASH

	Title of project
	[bookmark: _Toc32399740][bookmark: _Toc32564173]Opening of the Backa – Brod road

	Project description
	Works under this project included: terrain preparation; opening mountainous roads; excavation for opening the road track; levelling, compression and filling the road track with incoherent bulk material.

	Outputs / beneficiaries

	Residents of Backa and Brod village and the Municipality of Dragash are the beneficiaries of this project, which will provide greater safety and better movement conditions.

	Preparation and Approval Phase

	Signing date of Memorandum of Understanding
	23.04.2019

	Signing date of Annex of Memorandum of Understanding
	

	Total value committed by MRD
	80,000.00 €

	Value of municipal co-financing /if any 
	0.0 €

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value 
	29.08.2019 – 74,945.00 €

	Annex contract signing date and value
	

	Name of Contractor    
	“R.E & BM Group LLC” 

	Payment

	Payment value
	65,834.00 €
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	[bookmark: _Toc32399741][bookmark: _Toc32564174]SHTIME

	Title of project
	[bookmark: _Toc32399742][bookmark: _Toc32564175]Laying of agricultural roads with gravel and construction of rainwater drainage system

	Project description
	Works under this project included: terrain preparation; clearing of bushes; shaping and compression of subsoil; and filling with incoherent stone material.

	Outputs / beneficiaries

	Citizens of the Municipality of Shtime are the beneficiaries of this project, especially farmers.

	Preparation and Approval Phase

	Signing date of Memorandum of Understanding
	15.04.2019

	Signing date of Annex of Memorandum of Understanding
	

	Total value committed by MRD
	100,000.00 €

	Value of municipal co-financing /if any 
	19,907.60 €

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value 
	20.06.2019 – 119,907.60 €

	Annex contract signing date and value
	

	Name of Contractor    
	"Ardhmëria” N.P.T

	Payment

	Payment value
	100,000.00 €
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	[bookmark: _Toc32399743][bookmark: _Toc32564176]SKENDERAJ

	Title of project
	[bookmark: _Toc32399744][bookmark: _Toc32564177]Expansion of “Adem Jashari“ square

	Project description
	Works under this project included: terrain preparation and construction of the square

	Outputs / beneficiaries

	Citizens of the Municipality of Skenderaj are the beneficiaries of this project.

	Preparation and Approval Phase

	Signing date of Memorandum of Understanding
	23.04.2019

	Signing date of Annex of Memorandum of Understanding
	

	Total value committed by MRD
	115,000.00 €

	Value of municipal co-financing /if any 
	64,045.64€

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value 
	07.08.2019 – 179,045.64 €

	Annex contract signing date and value
	

	Name of Contractor    
	"Delta CCD” LLC & NNT A.B.C &A-Z Group” LLC

	Payment

	Payment value
	114,999.99 €
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	[bookmark: _Toc32399745][bookmark: _Toc32564178]MAMUSHA

	Title of project
	[bookmark: _Toc32399746][bookmark: _Toc32564179]Construction of rainwater drainage system and construction of field roads in the Municipality of Mamusha

	Project description
	Works under this project included: terrain preparation; clearing of bushes; shaping and compression of subsoil; and filling with incoherent stone material.

	Outputs / beneficiaries

	Citizens of the Municipality of Mamusha are the beneficiaries of this project

	Preparation and Approval Phase

	Signing date of Memorandum of Understanding
	17.04.2019

	Signing date of Annex of Memorandum of Understanding
	

	Total value committed by MRD
	50,000.00 €

	Value of municipal co-financing /if any 
	0.00 €

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value 
	17.10.2019 – 43,306.50 €

	Annex contract signing date and value
	

	Name of Contractor    
	"Aurex NNP” 

	Payment

	Payment value
	43,306.50 €
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	[bookmark: _Toc32399747][bookmark: _Toc32564180]PRIZREN

	Title of project
	[bookmark: _Toc32399748][bookmark: _Toc32564181]Regulation of sports terrains and cultural objects in Lumebardh region (Jabllanica), Municipality of Prizren

	Project description
	Works under this project included terrain preparation and construction of the sports field in Jabllanica village. The project commenced in 2018 and was completed in 2019.

	Outputs / beneficiaries
	Residents of Jabllanica village are the beneficiaries of this project.

	Preparation and Approval Phase

	Signing date of Memorandum of Understanding
	18.04.2018

	Signing date of Annex of Memorandum of Understanding
	11.06.2019 - 48,591.75 €

	Total value committed by MRD
	70,000.00 €

	Value of municipal co-financing /if any 
	0.0 €

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value 
	07.12 .2018 – 48,591.75 €

	Annex contract signing date and value
	

	Name of Contractor    
	"G- Project” LLC

	Payment

	Payment value
	47,568.05 €
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	[bookmark: _Toc32399749][bookmark: _Toc32564182]PRIZREN

	Title of project
	[bookmark: _Toc32564183]Regulation of sports fields and cultural objects in Lumebardh region (Struzha), Municipality of Prizren

	Project description
	Works under this project included: Preparation of site and construction of sports field in the village of Struzha. This project commenced in 2018 and was completed in 2019.

	Outputs / Beneficiaries
	Residents of Struzha village are the beneficiaries of this project.

	Preparation and Approval Phase

	Signing date of Memorandum of Understanding 
	18.04.2018

	Signing date of Annex to Memorandum of Understanding
	18.07.2019 –€70,000.00 

	Total value committed by MRD 
	€70,000.00 

	Value of municipal co-financing /if any 
	

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value 
	13.12.2018 –  €38,790.00

	Annex contract signing date and value
	

	Name of contractor
	NNT “ CADI”

	Payment

	Payment value
	€31,013.50 
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	[bookmark: _Toc32399751][bookmark: _Toc32564184]HANI I ELEZIT

	Title of project
	[bookmark: _Toc32399752][bookmark: _Toc32564185]Construction of sports halls in Paldenica and Goranca villages

	Project description
	Works under this project included: Preparation of the site and regulation of the sports hall in Paldenica.  
(This project is not completed yet)

	Outputs / Beneficiaries
	Residents of the Municipality of Hani i Elezit are the beneficiaries of this project.

	Preparation and approval phase

	Signing date of Memorandum of Understanding 
	15.04.2019

	Signing date of Annex to Memorandum of Understanding
	

	Total value committed by MRD 
	€70,000.00 

	Value of municipal co-financing /if any 
	€120,000.00 

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value 
	03.07.2019 –  €257,833.27

	Annex contract signing date and value
	

	Name of Contractor
	NNP “Enginiering” 

	Payment

	Payment value
	€70,000.00 
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	[bookmark: _Toc32399753][bookmark: _Toc32564186]VITI

	Title of project
	[bookmark: _Toc32399754][bookmark: _Toc32564187]Repair of the road in Sodovina e Jerlive, and Verbane villages

	Project description
	Works under this project included: Preparation of the site; and expansion and pavement of the road in these three villages. 

	Outputs / Beneficiaries
	Citizens of the Municipality of Viti are the beneficiaries of this project.

	Preparation and Approval phase

	Signing date of Memorandum of Understanding 
	25.09.2019

	Signing date of Annex to Memorandum of Understanding
	

	Total value committed by MRD 
	€80,000.00 

	Value of municipal co-financing /if any 
	€24,999.20 

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value 
	25.10.2019 – €104,999.20 

	Annex contract signing date and value
	

	Name of Contractor
	"Floring & Arlindi” L.L.C

	Payment

	Payment value
	€50,113.20 
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	[bookmark: _Toc32399755][bookmark: _Toc32564188]KAMENICA

	Title of project
	[bookmark: _Toc32399756][bookmark: _Toc32564189]Balanced socio-economic development in the Municipality of Kamenica through the construction of sewer networks in Karaceve e Eperme village

	Project description
	Works under this project included: opening the sewer, placing the pipes and levelling the ground.

	Outputs / Beneficiaries
	Residents of Karaceva village are the beneficiaries of this project.

	Preparation and Approval phase

	Signing date of Memorandum of Understanding 
	15.04.2019

	Signing date of Annex to Memorandum of Understanding
	

	Total value committed by MRD 
	€95,000.00 

	Value of municipal co-financing /if any 
	€31,473.10  

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value 
	11.07.2019 – €126,473.10 

	Annex contract signing date and value
	

	Name of Contractor
	"Teuta - M” LLC

	Payment

	Payment value
	€95,000.00 

	[image: ]
	[image: ]




	
	[bookmark: _Toc32399757][bookmark: _Toc32564190]NOVOBERDE

	Title of project
	[bookmark: _Toc32399758][bookmark: _Toc32564191]Regulation of the Lame-Kllokoq road

	Project description
	Works under this project included: Repairing, expanding, and paving with incoherent stone material.

	Outputs / Beneficiaries
	Residents of Lame and Kllokoq villages are the beneficiaries of this project.

	Preparation and Approval Phase

	Signing date of Memorandum of Understanding 
	18.07.2019

	Signing date of Annex to Memorandum of Understanding
	

	Total value committed by MRD 
	€18,841.00 

	Value of municipal co-financing /if any 
	€0.0  

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value 
	24.09.2019 – 13,756.62 €

	Annex contract signing date and value
	

	Name of Contractor
	“Globus Constriction” L.L.C

	Payment

	Payment value
	€13,754.62 
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	[bookmark: _Toc32399759][bookmark: _Toc32564192]GJAKOVA

	Title of project
	[bookmark: _Toc32399760][bookmark: _Toc32564193]Regional Youth Centre

	Project description
	Works under this project included: Plastering of walls, placement of ceramic tiles, installations of water supply, sewage, electricity and heating system, external sewage from the facility to manholes, paving of the yard with cubes, exterior facade of two facilities.

	Outputs / Beneficiaries
	Citizens of the Municipality of Gjakova are the beneficiaries of this project, especially the youth

	Preparation and Approval Phase

	Signing date of Memorandum of Understanding 
	23.04.2019

	Signing date of Annex to Memorandum of Understanding
	

	Total value committed by MRD 
	€100,00.00 

	Value of municipal co-financing /if any 
	€5,647.60 

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value 
	15.08.2019 – €99,730.14 

	Annex contract signing date and value
	

	Name of Contractor
	“D&P Group” LLC

	Payment

	Payment value
	€94,082.54 
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	[bookmark: _Toc32399761][bookmark: _Toc32564194]KACANIK

	Title of project
	[bookmark: _Toc32399762][bookmark: _Toc32564195]Construction of bridge over the Nerodime/Kacanik i Vjeter river and regulation of roads in Prushaj-Lamaj-Soponice neighbourhood

	Project description
	Works under this project included: Preparation of the site, expansion and pavement of the roads, construction of bridge over the Nerodime River, and other works foreseen under the contract.

	Outputs / Beneficiaries
	Residents of the Municipality of Kacanik are the beneficiaries of this project.

	Preparation and Approval Phase

	Signing date of Memorandum of Understanding 
	15.04.2019

	Signing date of Annex to Memorandum of Understanding
	

	Total value committed by MRD 
	€100,00.00 

	Value of municipal co-financing /if any 
	€85,051.07 

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value 
	01.08.2019 – €167,470.20 

	Annex contract signing date and value
	

	Name of Contractor
	“Lunari Company” LLC

	Payment

	Payment value
	€100,000.00 
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	[bookmark: _Toc32399763][bookmark: _Toc32564196]PEJA

	Title of project
	[bookmark: _Toc32399764][bookmark: _Toc32564197]Construction of roads in inhabited settlements

	Project description
	Works under this project included: Preparation of the site, expansion and pavement of the road and other works foreseen under the contract.

	Outputs / Beneficiaries
	Residents of the Municipality of Peja are the beneficiaries of this project.

	Preparation and Approval Phase

	Signing date of Memorandum of Understanding 
	23.04.2019

	Signing date of Annex to Memorandum of Understanding
	

	Total value committed by MRD 
	€110,00.00 

	Value of municipal co-financing /if any 
	 €45,655.50 

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value 
	16.07.2019 – €155,655.50 

	Annex contract signing date and value
	

	Name of Contractor
	“Joos Krasniqi - Bazeb” LLC

	Payment

	Payment value
	€110,000.00 

	[image: ]
	[image: ]




image3.jpeg




image4.jpeg




image5.jpeg




image6.png




image7.jpeg




image8.jpeg




image9.jpeg




image10.jpeg




image11.jpeg
7 3 s
g} : 4
7 EY f‘ "’ . :





image12.jpeg




image13.jpeg




image14.jpeg




image15.jpeg




image16.jpeg




image17.jpeg




image18.jpeg




image19.jpeg




image20.jpeg




image21.jpeg




image22.jpeg




image23.jpeg




image24.jpeg




image25.jpeg




image26.jpeg




image27.jpeg




image28.jpeg




image29.jpeg




image30.jpeg




image31.jpeg




image32.jpeg




image33.jpeg




image34.jpeg




image35.jpeg




image36.jpeg




image37.jpeg




image38.jpeg




image39.jpeg




image40.jpeg




image41.jpeg




image42.jpeg




image43.jpeg




image44.jpeg




image45.jpeg




image46.jpeg
ST i i e A BT





image47.jpeg




image48.jpeg




image49.jpeg




image50.jpeg




image51.jpeg




image52.jpeg




image53.jpeg




image54.jpeg




image55.jpeg




image1.wmf

oleObject1.bin

image2.jpeg




